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Dear Mr Kinser
Monthly Progress Report - December 1997

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS
On behalf of Laidlaw Waste Systems, Inc (Laidlaw) Water Management Consultants Inc (WMCI)
has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No VII 94 F 0025 The progress
report describes actrvities conducted 1n December 1997
I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER
The Site Characterization Summary Report was submitted to the EPA on December 2 1997
Activities associated with the Baseline Risk Assessment were initiated in December

II VALIDATED RESULTS RECEIVED

No validated data were recerved in December

m WORK PLANNED DURING JANUARY AND FEBRUARY 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable 1s due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report

v MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in December and none are anticipated for January
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If you have any questions or comments please contact Mr Doug Borro the Respondent's designated
Project Coordinator, or the undersigned

Sincerely

WATER MANAGEMENT CONSULTANTS INC

Ba A

Ward E Herst CPHG CEM
Operations Manager

WEH/cg
cc Michael Hockley, Esq  Spencer Fane Britt & Browne
Doug Borro Allied Waste Systems Inc
Rod Bloese Allied Waste Systems, Inc
Jalal El Jayyoust Missouri Department of Natural Resources '
Paul Rosasco Engineering Management Support, Inc
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